Pittsburgh Science of Learning Center

Chinese LearnLab Studies

Timeline for Study Development and Implementation

and Contact with LearnLab Sites

	# of Weeks Prior to Study
	Weeks for this milestone to be completed
	MILESTONE

	BEGIN DEVELOPMENT

12-32
	
	Meet with Chinese LearnLab instructors to agree upon window for study implementation and negotiate any modifications to sequencing of tutor units that may be required.  We recommend that this is done as far in advance as possible to ensure that your timeline fits in with the course’s curricular needs.

	8-52
	Up to 44
	Study Software Design and Implementation

	8
	
	Drop-Dead Feature Freeze deadline 

	5
	2
	Test run of complete study with two subjects 

	4
	
	Final confirmation of study date with Chinese LearnLab if milestones have been met; otherwise study will miss its window of opportunity if Chinese LearnLab does not agree to a postponement

	3
	2
	Software delivered to Chinese LearnLab for QA.  After this point no code changes except those to fix bugs.

	1
	1
	On-site Installation – solve any installation issues that might arise

	0
	
	Pre-Test is given and

STUDY BEGINS


